BROWN COUNTY, TX Change Order: TYL-2026-0095310

Tyler Technologies

Project: Brown County, TX 2023-426982-P2J1T6 - ERP Pro Financials
Date: 7/27/26

Client Project Manager: Judge Munson, David Becktold, Josie Contreras
Tyler Project Manager: Hamdi Barre

Reason for Change
This is a billable change order to cover ERP Pro 10 Financials and Payroll scheduled project tasks that were cancelled on 7/7/26. This charge is per the late cancellation policy. The project tasks were scheduled to occur during the time frame of 7/13/26 to 7/24/26. These tasks contained 48 hours of assistance for Configure Core Financials (24 hours), Configure Content Manager SE (2 hours), Configure Cashiering (6 hours), Perform Configuration Review (10 hours), and Configure Purchasing (6 hours). Tyler Technologies was able to repurpose 4.75 hours from the late cancellation toward the additional hours needed for Brown County staff and Financials consultant Braedon Alster to complete the Financials Current Future State Analysis task. Additionally, Tyler Technologies was able to reduce the number of late cancellation hours to be billed to Brown County by another 21.25 hours by recovering those hours through shifting tasks on other projects. The original total cost of the late cancellation was $6,960 (48 hours x $145/hour rate). The new amount after Tyler's efforts to recover the hours lost is $3,190 (22 hours x$145/hour rate).

Impact on Project Scope
The hours requested fall outside of the original scope of the implementation.

Cost	
Cost to Client	$3,190.00
Cost to Tyler	$0.00
Total Cost	$3,190.00

Go-Live Shift?	Yes
Overall Shifts in Weeks	

Task(s)	Hourly Rate	Billable Hours	Nonbillable Hours	Task Category
	$145.00	22	0	Billable

Acceptance

Note: No changes may be made to this project without the agreement of the Project Manager(s) and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.

ApprovalDate	ApprovedBy	Title
7/26/26	Rob Justice	Sr Director - Professional Services
7/24/26	Craig Borsenik	Sr Manager - Implementation

Approved in Commissioners Court 8/3/2026:

ACTING COUNTY JUDGE

August 3, 2026

(Exhibit # 10)